

CCLE Initiative: Implementation Timeline

Version date: 11/30/06

This general timeline is highly dependent on the problems encountered, the availability of UCLA volunteers and the Moodle community to support the work, and the provision of additional resources. The speed, breadth and depth of implementation will be dependent on these and many other factors that we will learn as we move ahead.

Fall 2006:	Preliminary Planning Experimental System IT Governance Review
Winter 2007:	Test system
Spring 2007:	Alpha service/early adopters
Summer 2007:	Beta service/early adopters
Fall 2007:	Phase I: Early adopter production service